NORTH CAROLINA COMMUNITY COLLEGE SYSTEM
2000 BOND PROJECT STATUS REPORT
AS OF 01/13/2012
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Alamance Student Services/LRC/Adm - Project No. 1129 2,000,000.00 4,584,147.00 2,000,000 2,000,000.00 2,000,000 Jan-01 Nov-03 Aug-06|Closed
Alamance Renovations - Project | - Project No. 1201 99,999.04 100,000 99,999.04 100,000 Dec-00 Jan-01 Jul-02|Closed
Alamance Renovations - Project Il - Project 1302 127,105.00 127,105 127,105.00 127,105 Dec-02 Apr-03 Aug-05|Closed
Alamance Renovations - Main Building Project No. 1549 125,000.00 125,000 125,000.00 125,000 Dec-05 Mar-06 Jun-07|Closed
Alamance Renovations - Student Center No. 1563 505,000.00 8,872.00 505,000 505,000.00 505,000 May-06 Sep-07 Feb-09|Closed
Alamance Allied Health Building - Project No. 1130 3,654,209.96 2,599,023.00 3,654,210| 3,654,209.96 3,654,210 Sep-04 Oct-06 Feb-09|Closed
Alamance Burlington Center Renovation Project No. 1584 93,141.04 570,000.00 2,278,196.00 663,141 663,141.00 663,141 Aug-06 Aug-07 Feb-09|Closed
Asheville Computer Technology Center NCCCS #1097 4,592,059.00 4,592,059| 4,592,058.36 4,592,059 Nov-00 Nov-02 Jun-06|Closed
Asheville Renovations #1 - #1137 63,176.00 63,176 63,176.00 63,176 Jan-04 Jul-04 May-08|Closed
Asheville Enka Center Renovations #1213 600,000.00 600,000 600,000.00 600,000 Jan-01 Jan-02 May-03|Closed
Asheville Dental Lab Renovation NCCCS #1121 390,048.00 390,048 390,048.00 390,048 Dec-00 Dec-01 Aug-06|Closed
Asheville Hospitality Education Center NCCCS #1098 6,237,701.00 916,351.00 6,237,701 6,237,700.48 6,237,701 Nov-00 May-04 Jun-06|Closed
Asheville Fernihurst Renovation, #1158 880,683.00] 2,052,400.00 900,000 880,683.00 900,000 Sep-04 Mar-07 Sep-08|Closed
Asheville Marketing Tech Renovations #1354 1,202,527.00f 1,808,055.00 1,202,527| 1,202,526.26 1,202,527 May-05 Dec-05 Dec-06|Closed
Asheville Azalea Student Services Renov/Addition #1515 68,494.00 43,093.00( 4,311,522.00 111,587 87,656.00 111,587 Jun-05 Jan-07 Sep-08|Closed
Beaufort Law Enforce/EMT/Fire Service Training Facility - #1084 2,936,000.00 10,000.00 2,936,000| 2,936,000.00 2,936,000 Mar-01 May-02 May-03|Closed
Beaufort Renovations to Buildings 1, 4 and 8 #1265 154,895.00 154,895 154,895.00 154,895 Jul-02 Jan-03 Apr-03|Closed
Beaufort Public Service Building and renovate bldgs 2 & 3 #1266 3,107,498.31 714,289.00 468,333.00 3,821,788| 3,821,787.31 3,821,788 May-03 Jan-05 May-06|Closed
Beaufort Building 3 Door Project #1614 15,546.00 7,786.00 22,693.00 23,332 23,332.00 23,332 Apr-07 Oct-07 Jun-08|Closed
Beaufort Building 1 and 3 Roof Replacement #1571 0.00 242,429.00 0.00 242,429 242,429.00 242,429 May-06 Aug-06 Dec-06|Closed
Bladen Repair and Renovation #1337 520,000.00 138,882.00 520,000 520,000.00 520,000 Mar-03 Nov-03 Sep-04|Closed
Bladen Student Resource Center(LRC,classrooms)#1430 2,900,000.00 90,000.00 351,350.00 2,990,000{ 2,990,000.00 2,990,000 May-07 Sep-07 Jan-10(Closed
Bladen Industrial Training Center repair, renovation and Exp #1255 524,794.00 140,000.00 1,228,506.00 664,794 664,794.00 664,794 Dec-03 Dec-04 Jul-09|Closed
Bladen Repair and Renovation, Roofs, HVAC - #1208 146,809.00 146,809 146,809.00 146,809 Feb-02 Apr-02 Oct-04|Closed
Blue Ridge General Renovations-Flat Rock Campus - #1227 536,522.00 536,522 536,522.00 536,522 Dec-01 Feb-02 Dec-02|Closed
Blue Ridge Campus wide wiring/infrastructure/distance learning - #1276 258,774.03 258,775 258,774.03 258,775 Aug-02 Sep-02 Dec-03|Closed
Blue Ridge Renov to Stu Ctr/Driveways, Drainage/PE fac.Etc #1350 402,969.00 402,969 402,969.00 402,969 Nov-03 Nov-03 Feb-05|Closed
Blue Ridge Transylvania Center Aditions and Renovations - #1405 877,972.43 127,839.00 877,973 877,972.43 877,973 Apr-04 Sep-04 Jul-05|Closed
Blue Ridge Renovations to two classroom buildings - #1443 546,458.00 546,458 546,458.00 546,458 Feb-06 Mar-06 Mar-06|Closed
Blue Ridge General Renovations Phase II-Flat Rock Campus - #1304 125,928.00 125,928 125,928.00 125,928 Jun-02 Jul-02 Jan-03[Closed
Blue Ridge New Vocational Training Building - #1536 664,867.00 1,725,480.00 664,867 664,867.00 664,867 Aug-06 May-07 Jul-08|Closed
Brunswick Technical and Trades Building Project #914 336,641.20 544,643.00 701,364.00 881,285 881,284.20 881,285 Apr-01 Jul-01 Aug-02Closed
Brunswick Bundled R&R Projects #1342 12,006.00 523,427.00 0.00 535,433 535,433.00 535,433 Nov-03 May-04 Oct-04|Closed
Caldwell Distance Learning #1128 258,795.00 213,450.00 10,000.00 472,245 472,244.70 472,245 Jan-01 Jul-02 May-03|Closed
Caldwell Watauga Site Prep #1127 1,321,355.00 210,931.00 1,321,355| 1,321,355.00 1,321,355 Jan-01 Jul-02 Feb-05|Closed
Caldwell TAPS roof Replacement 1777 45,027.00 10,414.00 45,027 45,027.00 45,027 Sep-07 Oct-07 Jun-10|Closed
Caldwell E Building Elevator #1762 67,123.00 4,774.00 75,000 71,897.00 75,000 Apr-09 Oct-09|Closed
Caldwell Civic Center EIFS #1760 99,172.00 99,172 99,172.00 99,172 Apr-09 Jun-09|Closed
Caldwell Beam Hall Renovations #1749 60,000.00 60,000 60,000.00 60,000 May-09 May-10|Closed
Caldwell Coffey Drive Property #1747 221,500.00 221,500 221,500.00 221,500 Sep-04 Apr-05 Jun-10|Closed Land Purchase
Caldwell Occupational Training Center #1555 1,349,155.00 2,107,195.00 1,349,155| 1,349,155.00 1,349,155 May-07 Sep-07 Jan-09|Closed
Caldwell Civic Center #1267 1,291,000.00 140,660.00 1,291,000| 1,290,999.54 1,291,000 Mar-02 Sep-03 Sep-04|Closed
Caldwell Land Acquisition/Transportation Center #1547 1,038,601.00 250,000.00 1,288,601| 1,288,600.99 1,288,601 N/A N/A Mar-06|Closed
Caldwell NE Site Project #1415 811,389.00 811,389 811,388.90 811,389 Apr-06 Sep-06 Jan-09|Closed
Cape Fear Pier and Dock Replacement- Emergency #1147 1,000,000.00 7,647.00 1,000,000] 1,000,000.00 1,000,000 Jan-01 Mar-02 Mar-03|Closed
Cape Fear New Elevator and Elevator Repairs-Emergency #1148 1,300,000.00 0.00] 1,430,000.00 1,300,000{ 1,300,000.00 1,300,000 Jan-01 Jun-02 Nov-03|Closed
Cape Fear Engineering Technology building #1215 16,799,237.00 16,799,237| 16,799,237.00 16,799,237 Aug-01 Nov-03 May-05|Closed
Cape Fear Renovs-Emmart Bldg., Burnett Bldg., Machine Shop #1216 0.00 114,932.00 114,932 114,932.00 114,932 Jan-07 Oct-07 Oct-09|Closed
Cape Fear Campus Loop Access Road & Truck Driver Facility #1377 2,034,242.00 2,034,242 2,034,242.00 2,034,242 Jul-03 Jan-05 Jun-08|Closed
Cape Fear Cosm/Early College Bldg and Parking Deck Proj #1455 10,873,788.00 5,985,212.00 10,873,788| 10,868,202.21 10,873,788 Feb-05 Nov-07 Apr-10|Closed
Cape Fear Public Safety Training Center #1416 3,098,026.00 0.00( 7,000,000.00 3,098,026 3,098,025.81 3,098,026 Sep-06 Sep-07 Sep-09|Closed
Cape Fear North Campus Signage & Entrance Project #1608 115,758.00 0.00 183,242.00 115,758 115,758.00 115,758 Nov-06 Aug-07 Jul-08Closed
Cape Fear Wilmington Bookstore Renovation #1643 595,780.00 711,141 595,778.75 711,141 Sep-07 Jan-08 Jul-09|Closed
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Cape Fear Atlantic Coastline Building Renovation #1661 251,898.63 251,898 251,898.63 251,898 Mar-08 May-08 Oct-09|Closed
Cape Fear Elevator Repairs and Upgrade #1772 to be assigned 295,538.00 299,961 295,537.00 299,961 Jun-10|Closed
Cape Fear Renovate Maintenance Shop #1840 41,974.00 119,784.00 0.00

Carteret Classroom Bldg Repl & Marine Tech Bldg #1092 5,645,724.00 199,761.00| 9,693,560.00 5,845,485| 5,845,485.00 5,845,485 Mar-01 Feb-03 Feb-09|Closed
Carteret Hospitality Building Renov. and Parking Renov. #1348 47,149.00 47,149 47,148.82 47,149 Mar-03 Sep-03 Apr-05|Closed
Carteret McGee Building Renovation-Joslyn Hall #1539 400,902.00 454,507.00 400,902 400,902.00 400,902 Jun-06 Sep-07 Jun-09|Closed
Carteret McGee Building Renovation-Classrooms #1475 350,239.00 350,239 349,708.75 350,239 Jul-06 Sep-07 May-10|Closed
Carteret Sewer Lift Station Repair/Replacment #1525 166,000.00 166,000 166,000.00 166,000 Sep-05 Feb-06 Jun-06|Closed
Catawba Renovations - Alex. Ctr. NCCCS #1100 1,001,815.00 1,001,815| 1,001,815.00 1,001,815 Jan-01 Aug-02 Jul-04|Closed
Catawba Classroom/Laboratory Building #1285 7,567,306.00 7,000,000.00 7,567,306 7,567,306.00 7,567,306 Jul-02 Sep-04 Apr-05|Closed
Catawba Roofing and Paving #1636 90,068.00 1,771,390.00 90,068 90,068.00 90,068 Oct-07 Apr-07 Aug-09|Closed
Catawba Renovations - Institutional Advancement #1564 595,051.00 595,051 595,051.00 595,051 Sep-06 Oct-07 Jan-09|Closed
Catawba Paap Building Renovations #1233 132,898.62 132,899 132,898.62 132,899 Feb-02 Sep-02 Dec-04|Closed
Catawba Old Testing Center Renvoations #1288 58,961.10 58,962 58,961.10 58,962 Oct-02 Nov-02 Dec-04|Closed
Catawba Renovate Interior Space #1312 550,544.00 550,544 550,544.00 550,544 Jan-03 Jun-03 Jul-04|Closed
Central Carolina Roofing (Student Center & Admin.) (Bundled R&R)(#1359) 295,000.00 295,000 295,000.00 295,000 Jun-04 May-06 Dec-06|Closed
Central Carolina Roof Repairs (Main Building) (Bundled R&R) (#1360) 318,878.00 318,878 318,878.00 318,878 Mar-06 May-06 Oct-06|Closed
Central Carolina Roofing (LRC & Science)  (Bundled R&R) (#1361) 230,654.00 230,654 230,654.00 230,654 Jun-04 Aug-04 Feb-07|Closed
Central Carolina Classroom/Science Lab Bldg. (Proj.# 1106) 4,800,000.00 24,443.00 4,800,000{ 4,800,000.00 4,800,000 Nov-00 Jan-03 Oct-04|Closed
Central Carolina | Telecommunications Bldg. (Proj.# 1107) 700,000.00 2,500,000.00 700,000 700,000.00 700,000 Nov-00 Feb-03 Nov-04|Closed
Central Carolina Classroom Building (Proj. # 1325) 1,986,482.09 48,274.00 1,986,483| 1,986,482.09 1,986,483 Jun-03 Sep-04 Apr-05|Closed
Central Carolina Renovation of Science Building (# 1408) 880,718.00 31,000.00 911,718 911,718.00 911,718 Sep-04 May-05 Apr-06|Closed
Central Carolina  |Computer Technology Building (#1410) 102,200.00 102,200 102,200.00 102,200 Sep-04 Apr-05 Apr-06|Closed
Central Carolina Land Acquition - Watson Property (#1570) 1,897,800.00 302,200.00 1,897,800| 1,897,800.00 1,897,800 Jun-06 Jun-06 Jun-06[Closed
Central Carolina Renovation of Classroom Building (#1362) 30,218.00 30,218 30,218.00 30,218 Apr-04 Apr-05 May-05|Closed
Central Carolina R&R - Siler City Center (# 1485) 29,295.00 29,295 29,294.84 29,295 Jun-07 Jul-07 Oct-08|Closed
Central Carolina R&R - Chatham Campus (# 1486) 378,255.00 378,255 378,255.00 378,255 Feb-06 Jun-06 Apr-10|Closed
Central Carolina Renovation of Continuing Education Building (#1512) 156,219.91 437,767.00 111,000.00 593,986 593,986.00 593,986 Mar-07 Sep-07 Jan-09|Closed
Central Carolina New Siler City Center (#1548) 627,805.00 5,380,945.00 627,805 627,805.00 627,805 Jul-07 Oct-07 Jun-10|Closed
Central Carolina Classroom Building - West Harnett (#1364) 1,000,000.00 741,882.00 1,000,000| 1,000,000.00 1,000,000 Sep-05 Oct-07 May-08|Closed
Cent. Piedmont Sloan-Morgan Renovation (1138) 128,738.00( 4,766,142.00 4,894,880 4,880,011.81 4,894,880 Sep-00 Aug-02 Sep-08|Closed
Cent. Piedmont Northeast Campus Ph IA - (942) 738,438.54 8,500,000.00 738,439 738,438.54 738,439 Nov-00 Feb-01 Dec-01|Closed
Cent. Piedmont Information Technology Building - (1116) 16,512,615.92 16,516,620 16,512,615.92 16,516,620 Oct-00 Sep-02 Jan-06|Closed
Cent. Piedmont Central Energy Facility (1240) 1,028,856.71 351,000.00] 2,515,000.00 1,379,857| 1,379,856.71 1,379,857 Nov-00 Sep-02 Jan-06[Closed
Cent. Piedmont West Campus Phase Il - (1114) 3,500,000.00 6,305,938.00 3,500,000{ 3,500,000.00 3,500,000 Feb-01 May-03 Jan-06|Closed
Cent. Piedmont North Campus Phase Il - (1115) 18,227,993.22 18,231,551 18,227,993.22 18,231,551 Sep-02 Aug-04 Sep-08|Closed
Cent. Piedmont Professional Development Bldg - 3rd floor (1491) 174,493.00 0.00 174,493 174,492.78 174,493 Sep-05 Oct-06 Mar-08|Closed
Cent. Piedmont Central High Exterior Renovation (1478) 100,000.00{ 1,850,000.00 1,950,000 1,948,456.74 1,950,000 Apr-05 Sep-06 Jan-09|Closed
Cent. Piedmont Allied Health Bldg Addition & Renovation (1406) 3,247,336.00f 3,478,537.00| 20,200,000.00 6,725,873| 6,725,873.00 6,725,873 Apr-05 Sep-07 May-10{Closed
Cent. Piedmont Northeast Campus Phase Il - (1326) 9,757,501.00 9,757,501| 9,757,500.61 9,757,501 Apr-04 May-05 Dec-06|Closed
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT # 1370 230,000.00 230,000 230,000.00 230,000 Oct-03 Dec-03 Jun-04|Closed
Cleveland CLASSROOM BUILDING PROJECT # 1287 3,887,036.00 4,353,264.00 3,887,036/ 3,887,036.00 3,887,036 Aug-05 Oct-07 Jul-09|Closed
Cleveland GENERAL REPAIRS & RENOVATIONS Project 1628 225,000.00 225,000 224,965.86 225,000 Nov-07 Dec-07 Oct-10|Closed
Cleveland RE-ROOFING CAMPUS CENTER BLD PROJECT #1436 500,000.00 500,000 500,000.00 500,000 Feb-06 Dec-06 Apr-08|Closed
Cleveland GENERAL REPAIRS & RENOVATIONS/PROJECT 1435 297,104.00 297,104 297,104.00 297,104 Jan-05 Mar-05 Nov-05|Closed
Coastal Carolina HVAC Repl Classroom A, Stu Svcs Ctr, LRC - 1167 3,850,522.41 1,688,980.00 15,400.00 5,539,503 5,539,502.41 5,539,503 Sep-01 Jun-03 Jul-06|Closed
Coastal Carolina  |Classroom Building #1263 9,710,431.00 9,710,431 9,710,427.50 9,710,431 Jun-03 Dec-04 Dec-06|Closed
Coastal Carolina  |BT Energy Management Project #1567 233,000.00 233,000 233,000.00 233,000 Jul-05 Jul-06 Dec-06|Closed
Coastal Carolina Covered Walkways/Fascia Repair #1615 3,996,159.00 113,157.10 3,996,159 3,982,963.70 3,996,159 Jul-07 Oct-07 May-10{Complete
COA D. F. Walker Public School Takeover Renovation #1241 905,612.00 66,202.00 905,612 905,612.00 905,612 Aug-03 Apr-04 Nov-04|Closed
COA Allied Health and Wellness Center #1247 2,552,135.78 2,552,136 2,552,135.78 2,552,136 Jul-02 Feb-03 Nov-04|Closed
COA Land Acquisition and Renovation of Riverside Center #1315 42,948.04 42,949 42,948.04 42,949 N/A N/A Dec-05|Closed
COA Renovation of Manteo Middle School #1420 742,724.00 7,113,724.00 742,724 710,867.93 742,724 Mar-06 Sep-07 Jan-10{Complete
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COA Auditorium Roof #1618 45,424.00 90,926.00 45,424 45,424.00 45,424 Apr-07 May-07 Nov-08|Closed
COA Cosmetology Program Area Renovation #1592 90,000.00 74,788.00 90,000 90,000.00 90,000 Jun-07 Aug-07 Aug-08|Closed
COA Buildings A & C Roof Repairs #1197 (bundled) 380,575.07 380,576 380,575.07 380,576 Jul-04 Oct-05 Oct-05|Closed
COA Expansion to Building A EC Campus #1450 1,021,353.00 975,244.00| 5,268,084.00 1,996,597 1,996,597.00 1,996,597 Jun-05 Aug-07 Mar-09|Closed
Craven Classroom/Library Building - #907B 1,900,000.00 1,900,000.00 1,900,000/ 1,900,000.00 1,900,000 Sep-00 Sep-01 Dec-04|Closed
Craven Addition to Kelso Hall - #1336 93,975.00 943,509.00 93,975 93,974.93 93,975 Apr-03 Jan-06 Aug-06[Closed
Craven Maintenance Building/ Roadway & Parking - #1076 1,371,354.00 125,594.00 1,371,354| 1,371,353.10 1,371,354 May-03 Aug-05 May-06|Closed
Craven Technology Building #1268 2,935,404.00 2,725,412.00 2,935,404 2,935,404.00 2,935,404 QOct-06 Jan-07 Jul-08|Closed
Craven Reroof Building B #1243 205,026.79 205,027 205,026.79 205,207 Aug-03 Feb-04 Oct-04|Closed
Craven Reroof Building G #1244 265,113.79 265,114 265,113.79 265,114 Aug-03 Feb-04 Oct-04|Closed
Craven Renovate Barker Hall & Misc. Renovations #1246 432,090.00 432,090 432,090.00 432,090 Oct-04 Feb-05 Aug-09|Closed
Craven Reroof Library (Bldg A) #1603 245,944.00 245,944 245,943.40 245,944 Apr-07 Sep-07 Apr-08|Closed
Davidson Classrooms/Laboratories/Renovations (1101) 4,054,058.00 1,741,409.00 1,700,000.00 5,795,467 5,795,467.00 5,795,467 Oct-00 Oct-02 May-06|Closed
Davidson Fire Service Laboratory (1180) 325,000.00 16,106.00 325,000 325,000.00 325,000 Oct-00 Dec-01 Jul-02|Closed
Durham Collins Bldg. Renovations - 1170 2,546,502.00f 1,000,000.00 3,546,502 3,546,502.00 3,546,502 Nov-01 Feb-04 Feb-05|Closed
Durham White Building Renovations - 1171 1,100,000.00| 1,152,672.00| 4,015,459.00 2,252,672| 2,196,355.20 2,252,672 May-06 Jan-08 Sep-10|Complete
Durham New Student Services/Classroom Building - #1199 5,628,818.00 3,000,000.00 5,628,818 5,628,818.00 5,628,818 Apr-03 Dec-04 Apr-06|Closed
Durham Satellite Campus#1499 4,000,000.00 5,074,261.00 4,000,000 4,000,000.00 4,000,000 May-05 Aug-06 Jun-08[Closed
Edgecombe ACT Project - Project #1078 6,756,814.00 3,919,548.00 6,756,814 6,756,814.00 6,756,814 Dec-00 Oct-02 Dec-04|Closed
Edgecombe Various R & R projects #1273 500,000.00 500,000 500,000.00 500,000 May-06 Oct-06 Aug-08Closed
Edgecombe Various R & R projects #1272 757,203.00 757,203 757,203.00 757,203 Feb-02 Jul-06 Dec-07|Closed
Fayetteville Spring Lake Multi-Use Educational Building (#1051) 7,000,000.00 1,021,501.00 7,000,000 7,000,000.00 7,000,000 Nov-00 Oct-02 Jun-05(Closed
Fayetteville Purchase land along Ft Bragg Road (#1320) 600,000.00 2,860,938.00 600,000 600,000.00 600,000 N/A N/A Mar-03|Closed
Fayetteville Horticulture Complex at Cape Fear Botanical Garden (#1125*) 2,430,349.00 800,000.00 2,430,349 2,430,349.00 2,430,349 Nov-01 Mar-04 Nov-08|Closed
Fayetteville Renov.Horace Sisk/Layfayette Hall Bldgs (#1131) 876,486.53| 3,402,185.00 4,278,672 4,278,671.53 4,278,672 Apr-02 May-04 Nov-06|Closed
Fayetteville Virtual College Center (#1126) 5,997,415.00 5,997,415 5,997,415.00 5,997,415 Nov-02 May-04 Sep-06|Closed
Fayetteville Classroom Bldg/Renov.Serv Merchandise Bldg (DCC #1585) 9,889,835.06 300,000.00 9,889,835 8,409,280.76 9,889,835 Aug-07 Jul-08 Dec-11|Under Construction
Fayetteville Horace Sisk Boiler Chiller Replacement (#1211) 209,343.00 111,788.00 1,259,947.90 321,131 321,131.00 321,131 Apr-02 May-04 Sep-06|Closed
Fayetteville Purchase land along Ft Bragg Road (#1441) 500,645.00 500,645 500,644.45 500,645 N/A N/A Dec-04|Closed
Fayetteville Addition to Administration Building (DCC # 1520) 1,177,800.00 500,000.00 1,177,800 1,177,800.00 1,177,800 Sep-06 Dec-07 Dec-09|Complete
Fayetteville Purchase land along Ft Bragg Road (#1534) 484,510.00 484,510 484,510.00 484,510 N/A N/A Oct-05|Closed
Fayetteville Criminal Justice Center PM & E (DCC # 1460) 2,209,944.00 2,209,944 2,209,944.00 2,209,944 Jun-06 Jul-07 Mar-09|Closed
Fayetteville Bulla Property Parking Lot (DCC # 1557) 261,182.00 360,218.00 261,182 261,182.00 261,182 Jul-07 Dec-07 Jan-09|Closed
Fayetteville Purchase of Western Property (DCC # 1729) 2,505,136.00 407,553.00 2,505,136 2,505,136.00 2,505,136 Dec-07 Jun-08 Jun-09|Closed Land Purchase
Fayetteville Bundled R & R Projects 2005 (#1446) 505,190.41 421,782.00 505,191 505,190.41 505,191 Jul-05 Jul-06 Sep-07|Closed
Fayetteville Renovation Student Center (#1795) 329,365.00 2,700,000.00 27,149.00 329,365 Jul-10 Jan-11 Jan-12[Under Design
Forsyth Construction - New building - #1139 3,735,600.00 7,460,000.00 3,735,600 3,735,600.00 3,735,600 Apr-02 Mar-04 Sep-07|Closed
Forsyth Gym renov, Rerouting data lines, & Parking lot - #1159 700,000.00 200,000.00 900,000 900,000.00 900,000 Dec-01 Apr-02 Sep-03[Closed
Forsyth HVAC & Fire Alarm System Renovations - #1311 559,052.50 559,053 559,052.50 559,053 Feb-03 Aug-03 Apr-04|Closed
Forsyth Northwest Forsyth County Center - #1390 9,249,421.00 9,249,421 9,249,421.00 9,249,421 Jun-04 Oct-06 Feb-09|Closed
Forsyth Renovations - Snyder Hall - #1437 665,000.00 665,000 665,000.00 665,000 Feb-06 May-06 Mar-07|Closed
Forsyth Renovations-Allman Center #1560 280,000.00 280,000 280,000.00 280,000 Mar-06 May-06 Feb-07|Closed
Forsyth Bundled - R & R #1630 1,427,157.00 1,427,157| 1,167,383.07 1,427,157 Oct-07 Apr-08 May-10|Closed
Forsyth Air Conditioning Upgrade West Campus #1538 550,478.00f 1,390,000.00 550,478 550,478.00 550,478 Apr-07 Jul-07 Apr-09|Closed
Forsyth Construction - Greene Hall Expansion #1438 960,000.00 3,500,000.00 960,000 854,236.57 960,000 Jul-07 Nov-07 Aug-09|Complete
Gaston New Public Safety Building - #1122 1,494,783.00 465,844.00 1,494,783| 1,494,782.05 1,494,783 Jan-02 Mar-03 Oct-04|Closed
Gaston New Science and Technology Building - #1428 696,044.00 2,684,488.00 696,044 696,044.00 696,044 Aug-05 Sep-07 Feb-09|Closed
Gaston Renovation - Comer Building - East #1332 2,484,763.00 480,427.00 2,484,763 2,484,762.92 2,484,763 Nov-06 Mar-06 Sep-06{Closed
Gaston New Health Sciences Building - #1427 883,711.00 12,000,000.00 883,711 883,710.20 883,711 Apr-06 Oct-07 Oct-09|Closed
Gaston Renovation - Craig Building - #1333 222,647.00 42,618.00 222,647 222,646.17 222,647 Jan-06 Feb-06 Sep-06{Closed
Gaston Lena Sue Beam Building Renovation & Expansion #1753 1,821,629.00 0.00f 4,597,038.00 217,010.23 1,821,629 Jan-11 Jan-12|Under Construction
Gaston Restroom Renovation #1653 5,217.00 19,249.00 41,334.00 24,466 24,466.00 24,466 Oct-07 Oct-07 Jun-09|Closed
Gaston East Campus Land Purchases #1694 192,513.00 192,513 192,513.00 192,513 N/A N/A Dec-08|Closed Land Purchase
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Gaston Lincoln Campus Lower Level # 1778 1,792,103.00 4,025.00 1,368,097.20 1,796,128 Oct-10 Oct-11|Under Construction
Guilford Central Energy Plant for GSO Classroom Bldgs-Proj. #1303 2,150,000.00 245,400.00 2,150,000 2,150,000.00 2,150,000 Nov-02 Nov-03 Aug-06|Closed
Guilford Land #1236 3,000,000.00 0.00 3,000,000{ 3,000,000.00 3,000,000 N/A N/A Mar-02|Closed
Guilford Classroom Building Project #1046 4,250,000.00 5,000,000.00 4,250,000| 4,250,000.00 4,250,000 Jul-00 Feb-02 Jan-04|Closed
Guilford Pub. Saf. Burn Bldg/Trng. Tower/Drv. Trk. Proj.#888 1,500,000.00 2,520,000.00 1,500,000/ 1,500,000.00 1,500,000 Jun-97 Nov-99 Mar-05|Closed
Guilford Jamestown Campus Land & Parking #1294 4,350,000.00 0.00 4,350,000| 4,350,000.00 4,350,000 Jul-06 Jul-08 Oct-10|Closed
Guilford Classroom Building #1605 2,100,382.00 8,500,000.00 1,757,619| 1,863,621.71 4,600,382 Sep-07 Jul-11 Jul-12|Under Design
Guilford Fire Suppression System Replacement #1392 344,005.55 0.00 334,006 344,005.55 334,006 May-04 Jun-04 Mar-07|Closed
Guilford Roads, Parking & Walkways Repairs #1334 889,324.77 0.00 889,325 889,324.77 889,325 Nov-04 Jun-05 Feb-07|Closed
Guilford Business Careers Renovation #1397 38.00 0.00 38 37.45 38 May-07 May-07 May-07|Closed
Guilford HVAC Renovations and Energy Upgrades #1398 619,982.00 0.00 619,982 619,981.45 619,982 Oct-04 Aug-05 May-07|Closed
Guilford Health Technologies Project #1375 9,750,000.00 7,545,000.00 9,750,000 9,750,000.00 9,750,000 Jan-05 Oct-06 May-09|Closed
Guilford Business Hall Renovations #1773 2,570,423.00 0.00 2,570,423 2,483,607.91 2,570,423 Oct-07 Dec-07 Jan-11|Complete
Guilford Land #1680 643,659.27 0.00 643,659 643,659.00 643,659 N/A N/A Jun-09(Closed Land Purchase
Guilford Land #1681 356,340.73 0.00 356,340.73 345,340 N/A N/A Jun-09|Closed Land Purchase
Guilford Jamestown Renovations #1809 500,000.00 0.00 299,919.87 500,000 Nov-11|Under Design
Halifax Allied Health/Auditorium Bldg #1090 7,615,691.00 2,042,678.00 7,615,691 7,614,690.03 7,615,691 Apr-01 May-02 Dec-03|Closed
Halifax HVAC replacement,welding shop renovations #1165 91,218.97 811,569.00 3,000.00 902,787 897,035.62 902,787 May-01 May-01 Feb-10|Complete
Halifax Wellness/Fitness Center #1292 566,130.00 566,130 566,129.64 566,130 Nov-02 Jul-03 Feb-04|Closed
Haywood Renovation - 200/300 Buildings #1113 570,480.00] 1,851,922.00 292,443.00 2,422,402| 2,422,402.00 2,422,402 Dec-01 Jul-03 Dec-04|Closed
Haywood Regional High Tech. Center #1327 217,598.00 142,799.00 217,598 217,598.00 217,598 Feb-04 Feb-05 Oct-05|Closed
Isothermal Continuing Education Building Renovation - #1204 548,417.17 548,418 548,417.17 548,418 Jan-02 Apr-03 Aug-03|Closed
Isothermal Life Long Learning Center #1298 1,658,309.00 3,250,000.00 1,658,309| 1,658,309.00 1,658,309 Sep-03 Sep-06 Sep-07|Closed
Isothermal ADA Compliance Project & minor building improve. #1252 123,693.77 123,694 123,693.77 123,694 Oct-02 Jan-03 Jul-03|Closed
Isothermal Campus HVAC Controls Replacement #1253 181,781.47 181,782 181,781.47 181,782 Jul-02 Oct-02 Apr-03|Closed
Isothermal Underground wiring project #1394 100,000.00 150,000.00 100,000 100,000.00 100,000 Oct-04 Apr-05 Jul-05|Closed
Isothermal Student Center Roof Replacement #1395 276,333.55 24,159.00 276,334 276,333.55 276,334 Sep-04 Jan-05 Dec-06|Closed
Isothermal Library & Swimming Area Roof Replacements #1524 447,401.00 447,401 447,401.00 447,401 Nov-05 Dec-05 Feb-07|Closed
Isothermal Library Interior Ceiling Renovation - #1565 6,106.00 3,382.00 6,106 6,106.00 6,106 Aug-06 Oct-06 May-07|Closed
James Sprunt Exterior Campus Lighting #1163 223,414.00 68,807.00 223,414 223,414.00 223,414 Nov-01 Jul-02 Dec-02|Closed
James Sprunt HVAC/Roof Repair/Sidewalk Repair ADA/OSHA #1164 176,584.70 176,586 176,584.70 176,586 Apr-01 Dec-01 Jun-02|Closed
James Sprunt Herring Bldg. Classroom Addition #1281 1,783,718.00 1,783,718| 1,783,718.00 1,783,718 Jul-02 May-04 Apr-05|Closed
James Sprunt Repair and Renovations #1424 266,319.00 266,319 266,319.00 266,319 Nov-04 Jan-05 Dec-07|Closed
James Sprunt Repair and Renovations Phase 2 #1529 265,000.00 265,000 265,000.00 265,000 Jan-05 Oct-05 Dec-07|Closed
Johnston Campus Lighting and Parking #1176 189,194.00 7,326.00 189,194 189,193.75 189,194 Jan-02 Feb-02 Aug-09|Closed
Johnston Industrial Technology Bldg #1219 2,299,625.00 0.00 829,735.00 2,299,625| 2,299,625.00 2,299,625 Jul-01 Feb-03 May-04|Closed
Johnston Renovation of Wilson #1103 0.00 632,153.00 462,199.00 632,153 632,152.82 632,153 Jul-01 Apr-03 Dec-03|Closed
Johnston Wilson Building Addition/renovation, Elsie, TDT renov. #1220 6,049,209.00 549,732.00 6,598,941 6,586,649.62 6,598,941 Aug-03 Nov-04 Apr-09|Closed
Johnston Arboretum Greenhouse Complex #1422 94,919.00 94,919.00 94,919 94,917.88 94,919 Dec-04 Jun-06 Sep-06|Closed
Johnston Parking Lot Improvements #1620 28,150.00 30,803.00 597,820.00 36,516 0.00 58,953 Dec-07 Jul-08 Dec-09{Complete
Johnston Art and Elsee Buildings Renovations #1526 306,707.00 30,326.00 306,707 306,706.64 306,707 Sep-05 Aug-06 Jun-08|Closed
Lenoir Adtns/Renov Health Sciences Bldg & Marquee #1136 373,061.44 196,000.00 569,062 569,061.44 569,062 Jan-01 Jan-02 Jun-03|Closed
Lenoir R&R Projects(Elev/Roofs/HVAC/ADA #1228 928,692.00 50,000.00 928,692 829,497.72 928,692 Feb-05 Jun-06 Aug-11|Under Construction
Lenoir Early Childhood/Literacy Bldg&Student Center Add #1239 199,745.46 199,746 199,745.46 199,746 Sep-01 Nov-01 Dec-05|Closed
Lenoir Resurface Roads and Parking Lots/other renovations #1251 400,000.00 100,000.00 400,000 393,822.98 400,000 Jun-02 Feb-04 Jun-11|{Under Construction
Lenoir Classroom and Science Building #1238 4,932,980.00 600,000.00 4,932,980 4,932,980.00 4,932,980 Oct-02 Feb-05 May-07|Closed
Lenoir Renovate/Add Classrooms in Administration Bldg #1232 420,249.00 420,249 134,705.35 420,249 Nov-07 Feb-08 Jun-11|{Under Construction
Lenoir Industrial/Vocational Center #1407 2,265,844.00 22,000.00 2,265,844 2,265,844.00 2,265,844 May-06 Sep-07 Feb-09|Closed
Lenoir Land Acquisition #1399 380,910.32 380,911 380,910.32 380,911 N/A N/A Oct-04|Closed
Lenoir Jones Co. Land Acquisition #1462 148,282.20 148,283 148,282.20 148,283 N/A N/A Feb-05|Closed
Lenoir Felix Johnson Property #1488 304,951.25 304,952 304,951.25 304,952 N/A N/A Apr-05|Closed
Lenoir Jones County Center #1500 851,718.00 1,109,000.00 851,718 851,718.00 851,718 Mar-07 Sep-07 Jan-10|Closed
Lenoir Maintenance Facility #1587 749,523.83 749,524 746,005.45 749,524 Mar-07 Sep-07 Nov-09|Complete
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Lenoir Signage #1588 124,200.00 75,800.00 124,200 9,145.85 124,200 Jul-07 Feb-08 Dec-11|Under Design
Lenoir Christine Parker Property #1533 63,972.54 63,973 63,972.54 63,973 N/A N/A Dec-05|Closed
Lenoir Corrections Training Facility & Simulated Cell #1590 50,000.00 225,000.00 50,000 50,000.00 50,000 Jun-08 Jul-08 Jul-09|Closed
Lenoir Construction Trades #1775 46,414.17 404,751.00 451,165 373,678.68 451,165 Jul-11|Under Construction
Martin Misc. R & R (Bundled projects) #1178 99,712.69 99,713 99,712.69 99,713 May-01 May-01 Oct-02|Closed
Martin Roof Repairs (Bundled projects) #1192 630,914.86 16,609.00 630,915 630,914.86 630,915 May-03 Jan-04 Sep-06|Closed
Martin HVAC #1583 833,268.00 294,945.00 833,268 833,268.00 833,268 Apr-07 May-08 Mar-10|Closed
Mayland Avery County Project #1169 824,470.89 413,845.00 824,471 824,470.89 824,471 Sep-02 Mar-02 Feb-03|Closed
Mayland R&R Projects #1284 200,000.00 130,000.00 200,000 200,000.00 200,000 Jan-02 Apr-02 May-09|Closed
Mayland Applied Technologies Building #1328 1,852,610.00 961,894.00 1,852,610 1,852,610.00 1,852,610 Oct-06 Nov-07 Nov-09|Closed
Mayland Repairs/Renovations Projects #1625 241,545.00 241,545 241,544.02 241,545 Jul-07 Aug-07 Nov-10|Closed
Mayland Land Purchase #1378 127,529.00 17,471.00 127,529 127,529.00 127,529 Feb-04 Feb-04 Feb-04|Closed
McDowell Classroom Building #1353 2,123,659.00 736,266.00 2,123,659| 2,123,658.37 2,123,659 Mar-04 Oct-05 Feb-07|Closed
McDowell Asbestos Abatement Project #1707 14,620.00 14,620 14,620.00 14,620 Oct-08 Nov-08 Dec-08|Closed
McDowell Replace Exit Doors & Fire Alarm System #1160 166,200.00 166,200 166,200.00 166,200 Apr-01 May-01 Jun-02|Closed
McDowell Roof Replacement #1161 98,000.00 98,000 98,000.00 98,000 Jun-01 Jul-01 May-02|Closed
McDowell Campus Repair and Renovations #1248 174,500.00 174,500 174,500.00 174,500 Apr-02 May-02 Mar-03|Closed
McDowell Campus Repairs & Renovations #1566 282,588.00 282,588 282,588.00 282,588 Sep-06 Sep-06 Jun-07|Closed
Mitchell Renovation of the CEC-HVAC/Restrooms/Offices - 1168 250,000.00 250,000 250,000.00 250,000 Oct-01 Jul-04 Sep-06|Closed
Mitchell Renovation Of the CEC-Gen'l Bldg. Renovations - #1196 142,012.59 142,012 142,012.59 142,012 Sep-04 Apr-05 Sep-06|Closed
Mitchell Mooresville Center 2nd Floor Addition-DCC No. 1070 216,545.00 782,739.70 216,545 216,545.00 216,545 Nov-00 Apr-02 Sep-03|Closed
Mitchell Advanced Technology Building-DCC No. 1091 3,175,702.73 999,008.39 3,175,702 3,175,702.73 3,175,702 Apr-01 Mar-04 Jul-06|Closed
Mitchell Renovation of the Library #1379 415,993.00 234,007.00 415,993 415,993.00 415,993 Apr-05 Jun-06 Oct-07|Closed
Mitchell Renovation of the Student Center #1573 2,602.50 100,388.00 2,603 2,602.50 2,603 Nov-07 Jun-08 Oct-09|Closed
Mitchell Renovation of Vocational Building #1509 1,270,170.69 1,270,170| 1,270,170.69 1,270,170 Aug-06 Feb-07 Oct-08|Closed
Mitchell Main Building Renovations #1766 3,391.27 175,332.00 162,779.00 178,724 178,723.00 178,724 Nov-10|Closed
Montgomery Renovations and Repairs #1187 502,004.00 502,004 502,004.00 502,004 Jun-01 Oct-01 Dec-06|Closed
Nash Land Acquisition #1141 350,000.00 350,000 350,000.00 350,000 N/A N/A Mar-01|Closed
Nash Structural Repairs & Renovations #1299 190,000.00 190,000 190,000.00 190,000 Jul-02 Oct-06 May-08|Closed
Nash Environmental Repairs & Renovations - #1193 266,844.00 266,844 266,844.00 266,844 Nov-01 Dec-01 Apr-06|Closed
Nash Aesthetic Repairs & Renovations - #1194 260,000.00 260,000 260,000.00 260,000 Aug-01 Sep-01 Feb-06|Closed
Nash Program Specific Classroom Renovations #1203 41,000.00 41,000 41,000.00 41,000 Jul-01 Mar-05 Jul-06|Closed
Nash Infrastructure Repairs & Renovations #1300 41,000.00 41,000 41,000.00 41,000 Mar-06 Jul-06 Mar-08|Closed
Nash Science & Technology Building #1301 3,933,237.00 2,684,229.00 3,933,237 3,933,237.00 3,933,237 Mar-03 Apr-04 Feb-06|Closed
Nash Repurposing Classrooms #1530 150,000.00 150,000 150,000.00 150,000 May-05 Jun-05 May-06|Closed
Pamlico Expansion of Bayboro Center #1224 313,253.00 70,000.00 223,752.00 383,253 382,141.12 383,253 May-03 Jun-03 Aug-05|Closed
Pamlico Repair and Renovations #1011 213,376.00 207,015.00 213,376 213,376.00 213,376 May-03 Jun-03 Aug-05|Closed
Pamlico Life Care Center #1391 1,874,302.00 2,510,258.00 1,874,302| 1,874,302.00 1,874,302 Jun-05 May-06 Mar-08|Closed
Piedmont Renovate gym to LRC & Distance learning Classroom #1309 857,485.06 844,824.00 1,702,310| 1,702,309.06 1,702,310 Jul-03 Sep-04 Dec-05|Closed
Piedmont Classrooms/Labs and Student Services/Learning Ctr. #1310 1,567,922.00 175,000.00 1,567,922 1,567,919.57 1,567,922 Jul-03 May-05 Aug-06|Closed
Piedmont Renovate Student Complex #1383 1,015,151.00 1,015,151| 1,015,150.87 1,015,151 Aug-04 Apr-06 Sep-06{Closed
Piedmont Renovate Auditorium #1384 5,250.00 5,250 5,250.00 5,250 Aug-04 n/a n/a|Closed
Piedmont Person County Classroom/Lab Building #1445 465,312.00 1,294,955.00 465,312 465,312.00 465,312 Oct-06 Oct-07 Aug-09|Closed
Pitt General Classroom Bldg - 1111 Ph1 5,281,750.00 5,281,750 5,281,750.00 5,281,750 Nov-00 Apr-02 Mar-08|Closed
Pitt Parking Project - 1112 Phl 139,639.00 288,156.00 139,639 139,638.98 139,639 Feb-02 Oct-02 Jan-08|Closed
Pitt Bowen Farm Site Project (Planning) - 1110 146,250.00 1,050,000.00 146,250 146,250.00 146,250 Mar-02 Jul-03 Oct-04|Closed
Pitt Fulford Bldg Addition Ph 1l - 1234 212,934.00 0.00 212,934 212,934.00 212,934 Apr-02 Apr-05 Apr-07|Closed
Pitt Firing Range and Driving Pad - #1177 339,589.00 787,848.00 339,589 339,589.00 339,589 Jun-02 Mar-05 Mar-06|Closed
Pitt Davenport Farm #1431 3,148,254.68 3,148,255 3,148,254.68 3,148,255 N/A N/A Oct-04|Closed
Pitt MacThrift Building #1505 927,906.98 1,200,000.00 927,907 927,906.98 927,907 N/A N/A Jul-05|Closed
Pitt Student Center - Phase 1 #1545 6,262,723.00 1,787.00 670,191.00 6,264,510| 6,264,510.00 6,264,510 Jul-06 Oct-07 Jul-09|Closed
Pitt Humber Bldg Renov Ph Il #1358 1,583,308.00( 1,400,000.00 1,583,308| 1,583,307.77 1,583,308 Jan-04 May-05 Jul-06|Closed
Pitt Greenville Center Renovation #1617 64,098.00 47,348.00 137,652.00 111,446 111,445.17 111,446 Oct-07 Oct-07 Jul-08|Closed
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Pitt Herman Simon Building #1688 35,000.00 4,156,063.00 35,000 35,000.00 35,000 Jun-10|Closed
Randolph R & R Bundle Number One, Two & Three #1174 1,050,259.00 1,050,259| 1,050,259.00 1,050,259 May-01 Nov-02 Feb-07|Closed
Randolph Archdale Center Classroom Addition #1317 1,344,379.00 323,446.00 1,344,379| 1,344,379.00 1,344,379 May-03 Oct-04 Jul-06|Closed
Randolph R & R Bundle Number Four #1578 635,271.00 635,271 635,271.00 635,271 Oct-06 Nov-06 Jun-09|Closed
Richmond Proj.1089 - HVAC Renovations in 3 Buildings 890,000.00 0.00 890,000 890,000.00 890,000 Mar-01 Jul-03 Feb-04|Closed
Richmond Proj.1088 Health Sciences Building 3,542,287.00 2,320,000.00 3,542,287| 3,542,287.00 3,542,287 Jun-03 Nov-04 Dec-05|Closed
Richmond Proj. 1282 Acquire Building in Scotland County 137,272.00 0.00 137,272 137,272.00 137,272 N/A N/A Sep-02|Closed
Richmond Proj. 1283 Multiple Renovations @ less than $100,000 each 358,389.00 0.00 358,389 358,389.00 358,389 Jun-02 Aug-02 Oct-04|Closed
Richmond HVAC Renovation in Lindsey Petris Building 1689 295,672.00 146,236.00 295,672 295,672.00 295,672 N/A N/A Oct-09|Closed
Roanoke-Chowan |Repair/Improve Campus Structural Environment #1271 255,395.00 255,395 255,395.00 255,395 Jul-02 Jul-02 Aug-03|Closed
Roanoke-Chowan |Compliance/Safety Renov. (Bundled Projects) #1323 215,600.00 215,600 215,600.00 215,600 Jun-03 Aug-03 Jul-06|Closed
Roanoke-Chowan [Learning/Working Renov. (Bundled Projects) #1324 385,267.35 39,928.00 385,268 385,267.35 385,268 Aug-03 Sep-03 Jul-06|Closed
Robeson #1225 (Pembroke Center Land Purchase) 76,073.00 76,073 76,073.00 76,073 N/A N/A Feb-02|Closed
Robeson #1109 Continuing Education Building 2,476,854.00 2,476,854| 2,451,995.78 2,476,854 Dec-01 Feb-03 Apr-08|Closed
Robeson #1206 Continuing Education /Allied Health Buildings 7,466,140.00 7,466,140 7,389,115.39 7,466,140 Jan-02 Jan-03 Apr-08|Closed
Robeson #1214Emergency Training Facility Addition 43,718.30 43,718 43,718.30 43,718 Feb-02 Jul-02 Jul-03|Closed
Robeson #1329 Renovations Site Work 1,380,906.45 992,074.00 85,000.00 2,372,981| 2,372,980.45 2,372,981 Apr-03 Jun-03 Oct-06|Closed
Robeson #1562 Workforce Development Bldg. 1,209,432.00 2,700,000.00 1,209,432| 1,209,432.00 1,209,432 Apr-07 Jan-08 Oct-09|Closed
Robeson #1108 Repairs to Bldgs 2, 3,4, 5, 6, 7, 9,10, 15 159,921.38 7,701.00 159,922 159,921.38 159,922 Feb-01 Mar-01 Apr-03|Closed
Rockingham Lifelong Learning Center - 1079 2,400,291.00 454,000.00 2,400,291| 2,400,291.00 2,400,291 Jun-02 Nov-04 Nov-06|Closed
Rockingham Classroom/Storage Bldg. at ESTC - 1080 239,000.00 10,000.00 239,000 239,000.00 239,000 Mar-01 May-02 Jun-04|Closed
Rockingham Spring 2001 Renovations #1156 146,667.60 0.00 146,667 146,667.60 146,667 Oct-06 Dec-06 Apr-10|Closed
Rockingham Summer 2001 Renovations #1191 112,500.00 43,633.00 112,500 112,500.00 112,500 Mar-01 Apr-01 Nov-03|Closed
Rockingham Fall 2001 Renovations #1217 86,700.00 86,700 86,700.00 86,700 Jan-02 Feb-02 Sep-06|Closed
Rockingham Spring 2002 Renovations #1218 70,000.00 379,000.00 70,000 70,000.00 70,000 Mar-02 Jun-02 Oct-04|Closed
Rockingham Fall 2002 Renovations - #1306 243,000.00 6,367.00 243,000 243,000.00 243,000 Jun-03 Jul-03 Oct-05|Closed
Rockingham Spring 2004 Renovations - #1382 346,000.00 346,000 331,131.24 346,000 Jun-05 Nov-05 Jun-11|{Under Construction
Rockingham Summer 2004 Renovations #1501 100,000.00 100,000 100,000.00 100,000 Sep-04 Nov-04 Sep-07|Closed
Rockingham Summer 2005 Renovations #1540 1,072,482.40 1,054,150 977,248.46 1,054,150 Sep-06 Nov-06 Jun-11|{Under Construction
Rowan-Cabarrus  [Bldg. 100 Renovations - #1032 202,433.00] 1,355,376.00 202,433 202,432.03 202,433 Feb-01 Jul-02 Oct-02|Closed
Rowan-Cabarrus |Classroom/Laboratory Building - #1185 4,287,029.00 4,191,873.00 4,287,029| 3,893,919.82 4,287,029 Mar-05 Dec-06 Dec-08|Closed
Rowan-Cabarrus  [Parking Lot Extension/Renovation #1393 4,229.00 456,410.00 4,229 4,228.58 4,229 Oct-04 Oct-06 Jul-07|Closed
Rowan-Cabarrus |[Various Renovations - #1314 603,152.00 603,152 479,585.38 603,152 Dec-06 Feb-07 Jun-11|{Under Construction
Rowan-Cabarrus  [LRC & Student Support Space Renovations (proj #1086) 65,771.00 805,583.00 179,328.00 871,354 775,579.90 871,354 Jul-04 Sep-07 Dec-09|Closed
Rowan-Cabarrus |Classroom/Laboratory Building & Parking Lot #1595 5,207,129.00 3,659,365.00 5,207,129 4,826,752.68 5,207,129 Feb-07 Mar-08 Jun-10|Closed
Sampson Occupational Building #1133 3,263,820.00 125,530.00f 2,141,180.00 3,389,350| 3,389,350.00 3,389,350 Dec-00 Mar-04 Jul-05|Closed
Sampson Campus Roadway Extension #983 176,000.00 216,075.00 176,000 176,000.00 176,000 Feb-01 Apr-02 Oct-02|Closed
Sampson North HVAC and Crosswalk replacement #1151 575,000.00 19,385.00 575,000 575,000.00 575,000 Feb-01 Feb-02 Oct-03|Closed
Sandhills New Student Center # 940 2,279,455.00 0.00( 5,650,000.00 2,279,455| 2,279,455.00 2,279,455 Oct-00 Jul-03 Jun-06|Closed
Sandhills New Hoke County Center #813 308,380.00 0.00 1,429,529.00 308,380 308,379.33 308,380 Jul-98 Aug-00 Nov-01|Closed
Sandhills Kennedy Hall Health Sciences Renovation #1003 0.00 487,000.00 734,000.00 487,000 487,000.00 487,000 Feb-02 Mar-02 May-03|Closed
Sandhills Education Center #1081 4,095,643.00 0.00{ 2,145,003.00 4,095,643| 4,095,643.00 4,095,643 Nov-01 Sep-04 Dec-06|Closed
Sandhills Parking Lot - South Campus #1313 175,156.00 0.00 131,000.00 175,156 175,155.02 175,156 Jan-03 Jun-03 Sep-04|Closed
Sandhills Stone Hall Administration Renovation #1278 1,431.00 120,000.00 121,431 121,431.00 121,431 Dec-02 May-03 Sep-04|Closed
Sandhills Stone Hall Student Services Renovation #1154 0.00 95,000.00 95,000 95,000.00 95,000 Jun-01 Apr-02 May-03|Closed
Sandhills Hoke Business and Technology Center #1142 1,803,237.00 0.00 25,465.00 1,803,237| 1,803,236.28 1,803,237 Dec-04 Sep-06 Mar-08|Closed
Sandhills Horticulture Complex - 1352 1,145,074.00 0.00f 1,993,577.00 1,288,526| 1,145,074.07 1,288,526 Oct-06 Mar-08 Jun-10|Closed
Sandhills Blue Hall Renovation #1004 277,391.00 154,502.16 1,407,272.00 178,326 99,859.07 178,326 Jul-06 Dec-10 Oct-11|Under Construction
Sandhills Causey Hall Development Office Renovation - #1626 0.00 102,539.21 102,540 102,539.21 102,540 Sep-07 Sep-07 Apr-08|Closed
Sandhills Meyer Hall Boiler Replacement - #1623 0.00 131,092.00 298,592.12 131,092 131,092.00 131,092 Dec-07 Feb-08 Feb-09|Closed
Sandhills Improvements/Expansion Traffic System - #1242 151,741.00 0.00 151,741 151,740.01 151,741 Apr-02 Jun-02 Aug-02|Closed
Sandhills Meyer-Stone Hall Roof Replacement #1376 0.00 225,877.42 113,956.21 225,878 225,877.42 225,878 Jun-07 May-08 May-09|Closed
Sandhills Stone Hall Renovation #1477 0.00 43,938.00 43,938 43,938.00 43,938 Apr-05 May-05 Aug-05|Closed
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Sandhills Emergency Services Training Complex #1356 670,674.66 0.00 17,850.31 672,300 670,674.66 672,300 Sep-07 Oct-07 May-09|Closed
Sandhills Stone Hall Lecture 111 Renovation #1357 15,060.00 523,715.00 538,775 538,774.84 538,775 Aug-05 Oct-07 Jun-08|Closed
Sandhills Athletic Field Renovation #1347 317,000.00 0.00 317,000 317,000.00 317,000 May-04 Jul-05 Jun-06|Closed
Sandhills East Campus Utility Renovation #1640 0.00 114,590.42 7,623.00 114,591 114,590.42 114,591 Aug-04 Jan-05 Nov-09|Closed
Sandhills Hoke Early College #1641 77,880.00 0.00f 2,765,391.00 77,880 77,880.00 77,880 Sep-07 Jan-08 Aug-10|{Complete
Sandhills Greenhouse Renovation #1528 139,784.00 80,000.00 79,988.00 219,784 219,783.25 219,784 Oct-05 Nov-06 Sep-07|Closed
Sandhills Transportation Services Area Renovation #1650 10,848.00 47,461.00 500,000.00 45,353 53,925.56 58,308 Sep-08 Feb-09 Jun-11|{Complete
Sandhills Emergency Services Training Complex-PH 2 #1649 1,625.34 0.00|] 2,905,149.69 1,626 0.00 1,626 Feb-10 Jul-11|Complete
South Piedmont Continuing Education Center Renovations (#932B) 0.00 300,000.00 1,483,320.00 300,000 300,000.00 300,000 Feb-01 Aug-01 Sep-02|Closed
South Piedmont Renovations to the Continuing Education Ctr - #1166 263,488.00 116,235.00 2,846,430.00 379,723 379,723.00 379,723 Apr-01 Apr-04 Apr-06|Closed
Southeastern Infrastructure Construction/Renovations #1173 180,481.00 1,029,868.00 1,210,349| 1,210,348.95 1,210,349 Jan-02 Feb-02 Jul-06|Closed
Southeastern OSHA and ADA Compliance #1275 18,877.00 265,000.00 283,877 283,876.56 283,877 Apr-03 Dec-05 Sep-07|Closed
Southeastern Technology Building #1274 4,525,312.00 4,525,312 4,525,312.00 4,525,312 Apr-05 Jun-07 Jan-09|Closed
Southeastern Building "G" Renovation/Addition #1413 615,215.00 55,589.00 670,804 670,803.27 670,804 Jul-05 Sep-07 Jan-09Closed
Southeastern Building (s) Roof Replacements #1765 157,051.00 44,411.00 14,594.00 201,462 201,462.00 201,462 Sep-07 Nov-07 Mar-11|Closed
Southwestern Swain Ctr Renovation-remaining section of building #1190 399,979.99 28,558.00 399,980 399,979.99 399,980 Mar-02 Aug-02 Jun-03|Closed
Southwestern Jackson County Renovations #1188 798,962.00 156,687.00 798,962 798,962.00 798,962 Nov-00 Nov-01 Mar-04|Closed
Southwestern Restroom / shower renovation #1189 90,000.00 90,000 90,000.00 90,000 Sep-02 Sep-04 Mar-05|Closed
Southwestern General building-new campus #1330 2,944,018.00 2,902,386.31 2,944,018 2,944,018.00 2,944,018 Jun-04 Dec-05 Jan-09|Closed
Southwestern Academic, Admin building #1371 6,232,770.00 3,287,865.00 664,500| 2,818,413.64 6,232,770 Nov-07 Sep-10 Feb-12|Under Construction
Stanly Western Stanly Center - Project # 903 3,288,740.00 0.00 538,000.00 3,288,740 3,288,740.00 3,288,740 Oct-00 Feb-02 May-03|Closed
Stanly Addition to existing building - Project #1231 814,929.00 0.00 53,865.00 814,929 814,929.00 814,929 Feb-02 Nov-02 Sep-03|Closed
Stanly Patterson Building Roof Replacement #1207 0.00 100,000.00 0.00 100,000 100,000.00 100,000 Aug-01 Oct-01 Dec-01|Closed
Stanly Corporate Education/Shop Building #1369 0.00 150,000.00 0.00 150,000 150,000.00 150,000 Aug-03 Nov-03 Sep-04|Closed
Stanly Student Center Bldg Renovation & Addition #1355 123,071.00 67,800.00 412,929.00 190,871 190,871.00 190,871 Jan-04 Dec-04 Nov-05|Closed
Stanly Kelley Building Roof Replacement & Renov #1421 0.00 182,200.00 0.00 182,200 182,200.00 182,200 Oct-04 Dec-04 Nov-05|Closed
Stanly General Repair & Renovation #1531 0.00 409,851.00 0.00 409,851 409,851.00 409,851 Jan-06 Sep-06 Feb-09|Closed
Surry No. 947: Yadkin Center (completed) 541,702.00 2,500,000.00 541,702 519,625.48 541,702 Feb-01 Jan-02 Apr-03|Closed
Surry No. 1186: Parking Lot "H" Bldg (completed) 0.00 91,883.00 96,467.00 91,883 91,883.00 91,883 May-01 Sep-01 Nov-01|Closed
Surry No. 1123:"K" Engineering Technologies Bldg (completed) 2,309,413.73 0.00 2,309,414 2,309,413.73 2,309,414 Jul-02 Nov-03 Jan-05|Closed
Surry No. 1387: Renov V-C-P + Small Proj. (completed) 525,899.00 830,934.00 305,529.00 1,356,833| 1,356,833.00 1,356,833 May-04 Apr-05 Apr-07|Closed
Surry No. 1367: Maintenance Bldg & Misc. (completed) 806,507.00 0.00 0.00 806,507 806,507.00 806,507 Mar-04 Jun-05 Oct-06|Closed
Surry No. 1258: "J" Three-Story Classroom Bldg (completed) 649,158.66 4,044,437.00 649,159 649,158.66 649,159 May-02 Nov-03 Feb-05|Closed
Surry No. 1277: "A" & "T" Bldg & Lab Renovation (completed) 175,561.47 551,767.00 0.00 727,329 727,328.47 727,329 Nov-02 Nov-03 Jul-04|Closed
Surry No. 1521: Viticulture & Enology Center 3,000,000.00 2,625,000.00 3,000,000 3,000,000.00 3,000,000 Feb-06 Aug-08 Oct-10{Complete
Tri-County Addition/Renovation -Enloe Building #1308 125,294.00 891,527.00 98,986.00 1,016,821| 1,016,821.00 1,016,821 Feb-04 Jan-05 Mar-06|Closed
Tri-County Lighted Parking/Concrete Sidewalks #1202 43,597.00 0.00 0.00 43,597 43,597.00 43,597 Jan-02 Feb-02 May-02|Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1093 5,317,120.00 5,317,120 5,317,120.00 5,317,120 Jan-01 Jul-02 Oct-03|Closed
Vance-Granville STUDENT SERVICES/MISC. ADDITIONS #1307 1,566,484.53 238,395.00 138,863.00 1,804,880| 1,804,879.53 1,804,880 Oct-02 Mar-04 Apr-05|Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1096 1,800,548.00 154,825.00 14,077.00 1,955,373| 1,955,372.00 1,955,373 Mar-02 Nov-03 Dec-04|Closed
Vance-Granville LAND ACQUISITION #1517 114,723.00 8,559.00 114,724 114,723.00 114,724 N/A N/A Jun-05|Closed
Vance-Granville PHASE 1 R&R/CONSTRUCTION PROJECTS #1157 191,680.00 191,680 191,680.00 191,680 May-01 Jul-01 Oct-01|Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1095 2,369,272.00 61,995.00 210,137.00 2,431,267| 2,431,267.00 2,431,267 May-03 Oct-04 Dec-05|Closed
Vance-Granville PHASE Il R&RR/CONSTRUCTION PROJECTS #1198 416,400.14 416,401 416,400.14 416,401 Mar-03 Jun-03 Dec-03|Closed
Vance-Granville BIO CLASSROOM/LAB #1543 458,000.00 458,000 457,999.90 458,000 Nov-05 Jul-06 Jul-08|Closed
Vance-Granville MAIN CAMPUS IT/MARKETING #1612 100,281.00 74,175.00 100,281 100,281.00 100,281 Mar-07 May-07 Aug-07Closed
Vance-Granville CLASSROOM/INSTRUCTIONAL FACILITY #1094 3,144,533.00 300,000.00 3,444,533| 3,444,532.97 2,444,533 Nov-03 Oct-05 Jul-08|Closed
Vance-Granville MULTI-SITE REPAIR/RENOVATIONS #1613 101,518.00 101,518 101,518.00 101,518 Jul-07 Jul-07 Jun-08|Closed
Vance-Granville Acquisition of Building and Land for Main Campus #1833 602,736.00 602,736 602,736.00 602,736 N/A Closed
Vance-Granville Corporate Campus Building Renovation #1844 131,933.00 131,933 0.00 131,933 Aug-11
Wake Reroofing - Ready Hall #1260 324,926.66 324,927 324,926.66 324,927 Mar-02 Jun-02 Feb-03|Closed
Wake Resurfacing & paving pking. Areas & walk #1419 240,000.00 240,000 240,000.00 240,000 Aug-05 Dec-06 Jan-09|Closed
Wake Land Acquisition #1442 2,066,654.83 2,066,655 2,066,654.83 2,066,655 Jan-07 Jan-07 Jan-07|Closed
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Wake Allied Health Auditorium Renovation #1321 552,157.41 269,240.00 552,158 552,157.41 552,158 Sep-03 Sep-04 Jun-05|Closed
Wake Reroofing - Technical Education Bldg. #1290 206,458.00 206,458 206,458.00 206,458 Sep-02 Jun-03 Aug-03|Closed
Wake Engineering Technology Bldg. Renovation #1291 350,000.00 510,877.00 638,640.00 860,877 860,877.00 860,877 Jun-04 Jan-06 Aug-06|Closed
Wake N.E. Campus Development & Bldg. Const. #1289 21,793,175.45 5,729,363.00 21,771,745| 21,732,801.25 21,771,745 Feb-03 Sep-05 Jan-09|Closed
Wake R&R Main campus classrooms, labs & offices #1295 2,578,569.55 1,028,494.00| 4,576,380.00 3,628,494 3,607,063.55 3,628,494 Jul-01 Aug-04 Aug-05|Closed
Wake NE Campus Infrastructure #1262 3,333,051.00 3,333,051 3,296,199.87 3,333,051 Jan-03 Mar-05 Mar-06|Closed
Wake TE Renovation #1559 50,000.00 24.00 681,360.00 50,024 50,024.00 50,024 Apr-07 Sep-07 Jan-09|Closed
Wayne Childcare Center/Lab #1104 555,447.96 197,294.00 555,448 555,447.96 555,448 Apr-01 Oct-02 Aug-03[Closed
Wayne Land Acquisition #1124 724,880.00 724,880 724,880.00 724,880 N/A N/A Jul-01|Closed
Wayne Miscellaneous R&R (Bundled) #1162 229,235.00 702,916.00 932,151 932,151.00 932,151 Jun-01 Sep-05 Sep-08|Closed
Wayne Addition Chiller & Upgrade of Energy Plant #1351 123,597.58 275,000.00 55,966.00 398,598 398,597.58 398,598 Nov-03 Jun-04 Apr-05|Closed
Wayne Building 1 - Multi Purpose #1105 4,222,417.00 0.00 25,000.00 4,222,417 4,222,416.77 4,222,417 Jul-04 Oct-05 Oct-07|Closed
Wayne Building 2 -Dental Clinic Addition & Renov. #1230 474,043.64 271,711.00 150,000.00 745,755 745,754.64 745,755 May-02 Feb-03 Dec-03|Closed
Wayne Building 3 - Continuing Education Center #1280 4,293,808.01 0.00 20,000.00 4,293,809 4,293,808.01 4,293,809 Nov-02 Jun-04 May-06|Closed
Wayne WLC & Dogwood Bldgs Renovation #1339 989,618.00 127,730.00 1,117,348| 1,117,347.84 1,117,348 Apr-04 Nov-05 Mar-07|Closed
Western Piedmont [LIGHTING RETROFITS #1117 205,000.00 205,000 205,000.00 205,000 Feb-01 Mar-01 Feb-02|Closed
Western Piedmont | CAMPUS RENOVATIONS #1118 879,999.43 880,000 879,999.43 880,000 Feb-01 Mar-01 Jan-05|Closed
Western Piedmont [HEALTH/SCIENCE FACILITY #1366 3,671,780.00 3,678,649| 3,671,779.67 3,678,649 Jan-04 Jan-05 Sep-08|Closed
Western Piedmont | CAMPUS REPAIRS/RENOVATIONS #1365 17,620.00 401,274.00 418,894 418,893.33 418,894 Jun-04 Sep-05 Oct-10|Closed
Western Piedmont [EMERGENCY SERVICES TRAINING COMPLEX 1459 169,250.00 169,250 169,250.00 169,250 Jun-04 Oct-07 Feb-09|Closed
Wilkes Walker Center Renovations - #1181 274,999.00 274,999 274,998.20 274,999 Jun-01 Jul-01 Oct-01|Closed
Wilkes General Campus Renovations - #1182 444,050.00 444,049 444,049.00 444,049 May-05 Sep-06 Jun-09|Closed
Wilkes Alleghany Center Relocation and Renovation - #1249 33,995.00 50,000.00 33,995.00 83,995 83,995.00 83,995 Sep-02 Oct-02 Apr-03|Closed
Wilkes Ashe Center Lab and Classroom Space #1250 671,077.00 899,231.00 671,077 671,077.00 671,077 Oct-02 Nov-04 Jan-06|Closed
Wilkes Technology Center - #1346 2,686,596.00 4,314,539.00 2,686,596/ 2,686,586.00 2,686,596 Oct-03 Mar-05 Aug-07Closed
Wilkes Science Lab, ADA and Admin. Office Renovatons - #1209 54,441.41 93,144 54,441.41 93,144 Nov-05 Sep-06 Sep-08|Closed
Wilkes Energy Conservation Upgrades - #1183 242,000.00 242,000 242,000.00 242,000 Feb-01 Mar-01 Feb-06|Closed
Wilkes Greenhouse Renovations - #1210 10,029.00 10,029 10,028.36 10,029 Jul-01 Aug-01 Dec-02|Closed
Wilkes Roof Replace - Beacon, Hayes and Lovette Halls #1489 242,264.00 263,000 242,264.00 263,000 Jun-05 Feb-06 Sep-08|Closed
Wilkes Roof Replacement - Thompson Hall #1490 244,462.00 254,856 244,462.00 254,856 Mar-06 Sep-06 Sep-08|Closed
Wilkes Sidewalk/Step/Street/Parking Lot Replace/Paving - #1184 436,571.64 436,572 436,571.64 436,572 Jul-02 May-04 Oct-08|Closed
Wilson Student Center- #1401 3,455,346.00 0.00 300,000.00 3,455,346| 3,455,345.31 3,455,346 Nov-04 Jul-07 Dec-08|Closed
Wilson Tech Center Land Acquisition-#1345 164,999.47 165,000 164,999.47 165,000 Aug-03 Aug-03 Aug-03|Closed
Wilson Renovation Project - Year 2001 - #1149 0.00 336,540.00 0.00 336,540 336,540.00 336,540 Jan-01 Apr-01 Oct-02|Closed
Wilson Community/Business Center - #1150 1,164,256.67 0.00 0.00 1,164,257| 1,164,256.67 1,164,257 Apr-01 Sep-02 Jun-04|Closed
Wilson Renovation Project - Year 2002 - #1229 0.00 224,999.69 0.00 225,000 224,999.69 225,000 Jan-02 Mar-02 Sep-03|Closed
Wilson Renovation Project - Year 2003 - #1305 0.00 275,000.00 0.00 275,000 275,000.00 275,000 Jan-03 May-03 Apr-05|Closed
Wilson Renovation Project - Year 2004-#1389 0.00 230,000.00 0.00 230,000 230,000.00 230,000 May-04 Feb-05 Mar-07|Closed
Wilson Police Academy Addition - #1426 105,311.00 0.00 119,140.13 105,311 105,311.00 105,311 Jun-05 Dec-05 Apr-07|Closed
Wilson Renovation Project - Year 2005-#1518 0.00 291,999.00 0.00 291,999 291,999.00 291,999 Dec-05 Sep-06 Aug-08Closed
Textile School R&R (project bundled: emerg rep., infrastructure, safety, etc) 29,447.00 29,477 29,447.00 29,447 Nov-00 Dec-00 Jun-01|Closed
Textile School Capital Construction Project 905 ID 6800100905A 750,000.00 2,437,200 750,000 750,000.00 750,000 Feb-02 Jun-02 May-04|Closed
General Funds 20.01 14.92 34.93
TOTALS 498,867,165 101,297,721 326,630,352 589,342,908 589,276,078 601,581,945
600,164,886

* Bond Funds Committed to a Project” may include bond funds that have not yet been fully
matched and therefore, will not necessarily equal the bond funds authorized by the State

NOTE: Pitt CC "New Construction Funds" increased by $135,000 in interest from the
Higher Education Bonds for a settlement to Blue Rock Structure Inc.
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NOTE: Pitt CC "New Constructon Funds" increased by $29,880 in interest from the
Higher Education Bonds for a Mutual Casualty Insurance Company settlement to

Pennsylvania National
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